Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs byline) Monday, August 26, 2013
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
8 |M [ CEC Exp. Constrct 9765 Carpenter strut to floor 8/23/2013 Folz
9 MT [ FES  Exp. Constrct 8550 Carpenter Bldg. 967 4/12/2013 Pendzick
10 |I| FES Exp. Constrct 8598 Carpenter Remove tower #3 wall 7/19/2013 Pendzick
11 Wl EBIS  Exp. Constrct 8852 Carpenter anchor stand 8/23/2013 Pendzick
12 |I| G2 Dismantle 9671 Carpenter Remove control room 7/12/2013 Benante
13 [ PHNX  Exp. Constrct 9894 Carpenter Gates & handrails 3/1/2013 Phillips
14 m ATR  Exp. Constrct 8588 Carpenter Seal ports 7/12/2013 Phillips
15 [ RHIC  Exp. Constrct 9473 Carpenter Repair floor plates 2/1/2013 Pendzick
16 TE| | STAR  Exp. Constrct 9709 Carpenter Extend hand rails 7/26/2013 Pendzick
28 ’ﬁ RHIC  Exp. Constrct 9713 Survey 2 o' clock port survey 8/9/2013 Pendzick
29 WI | | | CAD Exp.Constrct 71913 Survey 112 Mhz. cavity 7/19/2013 Pendzick
30 MTIWTE| | NSLS  Exp. Constrct 1 Survey NSLS-Il Survey 2/6/2009 Pendzick
31 F \ EBIS Exp. Constrct 7122013 Survey Survey EBIS 7/12/2013 Pendzick
33 ‘MTW [ ‘ ELEN  Construction 8845 Survey mag mesure set up 8/2/2013
38 MTW | \ RHIC  Exp. Constrct 704 Electrician 1005-E tray 8/16/2013 Pendzick
39 TF| | FES Maintenance 4942 Electrician PMs Emerg. Gen. 1002 & 1004 / cranes 5/28/2004 Pendzick
40 [ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 |[MTWTE| | RHIC  Exp. Constrct 407 Electrician Sec.-12 add lighting 8/9/2013 Pendzick
42 |I| AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick

43 AGS Exp. Constrct 512 Electrician Tray from access to center tray 7/12/2013 Pendzick
44 NSRL  Construction 339 Electrician replace ballasts 8/23/2013 Pearson

45 MTwW | | AGS  Exp. Constrct 9813 Electrician Main magnet E-vap 1-4 disconnect spray 8/16/2013 Pendzick
pumps
46 ‘ (. ‘ AGS  Maintenance 604 Electrician 10th station pump #2 -parts 7/3/2013 Pendzick
47 ‘MTWTF | | ‘ AGS Exp. Constrct 1003 Electrician 930 replace ats & pnl 6/14/2013 Pendzick
48 ‘MTW | \ ‘ AGS Exp. Constrct 910 Electrician 930 cooling tower 8/9/2013 Pendzick
49) | | | AGS Exp.Constrct 614 Electrician 919-B Relocate Elect. / Trailer 7/12/2013 Pendzick
50 | \ AGS Maintenance 1224 Electrician 1002 Maint. Issues 8/9/2013 Pendzick
51 TF | | AGS Exp. Constrct 813 Electrician LINAC chipmonk 5/6, 6/7, 8/9 8/16/2013 Pendzick
52 ‘MTWTFI \ ‘ AGS  Exp. Constrct 103 Electrician atr replace dp4w 8/2/2013 Pendzick
53 ‘ [ ‘ FES Exp. Constrct 9810 Electrician Supply emerg. Power to PA racks 8/9/2013 Pendzick
54 [ FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits

55 ‘ TF | | ‘ RHIC  Exp. Constrct 516 Electrician 1004 tray 899 to IR port 8/16/2013 Pendzick
56 [ RHIC  Exp. Constrct 9711 Electrician Electric carts 7/26/2013 Pendzick
57 TF| | CEC Exp. Constrct 9642 Electrician Resume outdoor cable tray installation 6/7/2013 Folz

58 AGS  Exp. Constrct 818 Electrician 911 conduit 8/23/2013 Pendzick
59 W | AGS  Construction 8390 Rigging Remove B-prime beamline (HP) 11/16/2012 Pendzick
60 m CAD  Exp. Constrct 9534 Rigging Move PS from 974 to 912 test dock 8/16/2013 Pendzick
63 ‘ Fl ‘ FES Exp. Constrct 6282013 Rigging Crane PM's 6/28/2013 Pendzick
64 ’ﬁ AGS  Exp. Constrct 8657 Rigging Remove C6 C8 beam stop 8/9/2013 Pendzick
65 ‘ [ ‘ FES  Exp. Constrct 9568 Rigging Steel yard 3/29/2013 Pendzick
66 | \ FES Dismantle 8578 Rigging Load G-2 Refrig. 7/19/2013 Pendzick
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Job
Code
AGS

AGS
RHIC
FES
RHIC
RHIC
AGS
ATR
AGS
EXC
CEC
CEC
ATR
ECX
ELNS
NSRL
AGS
FES
PHNX
FES
ELNS
AGS
MCR
AGS
LNAC
CAD
AGS
ELNS
CAD
AGS
ELNS
CAD
FES
AGS
AGS
AGS
AGS
ELNS
AGS
AGS
RMD
CAD
AGS
CEC
AGS

Phase

Dismantle
Exp. Constrct
Exp. Constrct
Construction
Maintenance
Construction
Dismantle
Exp. Constrct
Construction
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Miscellaneous
Construction
Dismantle
Construction
Dismantle
Construction
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
22213

71913
9760

9815
8855
9816
8583
8858
8851
8854
9763
8730
8626
9761
7338
8659
8536
8853
8641
8846
8879
8491
8857
8840
8213
4617
8847
8361
8849
8841
9682
523
81
814
1221
813
507
610
711
509
107
812
810
217

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Remove pumps

Assist AGS

PHENIX shielding

1006 crane pm

Rig air compressor

move lifts

move intermogal

Assist Electricians

motor 918 to 951

fab stand

unistrut to wall

reset racks

ATR Check out

Assemle butter dish
Yellow solenoid hook-up
Test Co2 monitors

assist with waste

Sort cables

manlift training

cut stands

p.s mods

tune jump mods

MCR - PA remove white noise
tune jmp. PS mods

LINAC OPPIS phase 2
Build chassis - Ba jon
Assist RF (Rich D. shift work)
ps mod klixons

Assist Instrumentation
Tune jump reg. timimg card
Mod power supply boards
assist controls group
WATCH

replace hoses linac

nsrl maint

RFMG install choke cir. Pump

M.M. ring repair flange conections

h/w mps sig at 1010

Main Magnet E-vap cooler #3 repair

LINAC pump repair

905 DI

Upgrade PLC display & history
ATR cooling H/U (old SEM)
H/U He Comp. / amplifier

Temp. sensor repair

Issue Date

2/22/2013
7/19/2013
8/16/2013
8/23/2013
8/16/2013
8/23/2013
8/23/2013
7/12/2013
8/23/2013
8/23/2013
8/23/2013
8/23/2013
7/12/2013
5/3/2013
8/16/2013
8/16/2013
8/23/2013
4/26/2013
8/23/2013
5/24/2013
8/2/2013
7/3/2013
8/2/2013
8/23/2013
7/26/2013
8/16/2013
3/21/2008
8/2/2013
8/16/2013
8/9/2013
7/26/2013
6/14/2013
5/18/2007
8/2/2013
8/23/2013
12/21/2012
8/16/2013
5/10/2013
6/28/2013
7/26/2013
5/17/2013
1/11/2013
8/16/2013
8/9/2013
2/22/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick

Folz
Folz
Phillips
Phillips
Phillips
Pearson
Pendzick
Pendzick
Phillips
Pendzick
Rosas
Pendzick
Ingrassia
Pendzick
Rosas
BaJon
Zaltsman
Rosas
Pendzick
Rosas
Rosas
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Folz
Scaduto
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Line Days Job Phase Serial

Group Description Issue Date Originator
Code Number
143 _ AGS Maintenance 703 Water Systems LINAC cavity PLC repair 7/3/2013 Scaduto
144 | AGS Maintenance 74 Water Systems TWR 7 cleaning 7/3/2013 Pendzick

146 |I| AGS Maintenance 79 Water Systems

Grease motors 7/12/2013 Pendzick
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